

Project Activity Report – For FINAL REPORTS

Application	Club (s)	Grant Type	Status	Interim or Final Report
MG73945 11.1.06 Congo Leg Braces Heather Andrea Ranck haranck@yahoo.com	Fargo	DDF	Compliant	Report Due: 30-June 2013
MG75025 11.2.07 Bio-Sand Filters, Lima Peru James M Perry jimperry1@hotmail.com	Bismarck and Lebanon, OH & others	DDF	Compliant	Funds released by TRF April 2012
MG 74615 11.3.13 Sri Lanka Water Projects	Nipigon & Cataraqui-Kingston (District 7040)	DDF	Compliant	Approved by TRF - 22-March 2011
MG75486 11.4.16 Jusk'u Molle Water Reservoir Project, Cochabamba, Bolivia Mike Cochran r0wmaster@hotmail.com	Duluth Harbortown & Superior	DDF	Not Compliant	12-Dec-2012 Project Completed Interim/Final report to TRF/29-December-12
12.1.02 Merida House of Protection Daniel Bergeland danielbergeland@gmail.com	Rotary Club of Duluth	WCS	Compliant Transfer of funds on 7-25-2012	Report Due: 25-February 2013 12/12/12 requesting an interim (responded)
MG75772 12.1.03 Zimbabwe school computer project	Fergus Falls	DDF	Compliant	requirement have been met and funds released to project account 7-January 2013
12.2.06 Evening Park Project Mike Arezzo, Club President 218.301.9165 Todd Driscoll, Project Facilitator 218.999.5425	Grand Rapids	DSG	Compliant	Requested funds on 9-November 2012. Granted remainder (up to \$8600). agreed to complete project and report by 15-May 2013

Project Activity Report – For FINAL REPORTS

MG76450 12.2.15 Rajapalaym, India Keith Brokke kbrokke@borderstatespaving.com	FM-AM	TRF	Compliant	Final Accepted by TRF (letter of closure 20-December 2012)
12.3.17 Guatemala School Libraries Jennifer Miller Jenlyn.miller@gmail.com	FM-AM	WCS	Compliant	Final-Pending Approval
12.4.19 Project English Melvin Tangen meltangen@702com.net Annette Loken annette.loken@wellsfargo.net	Breckenridge	DSG	Compliant	Final-Pending Approval
12.4.21 Ethiopia Water/Sanitation James Monge Robert Sherman rtsherman@gmail.com	Duluth 25	WCS	Compliant	Received Funds on 6-19-12 Interim report due: Received Working Draft of Final Report 27-Dec-2012
12.4.22 Zimbabwe Machinery Project Rud Wasson rud@prtcl.com	Fergus Falls AM	DDF		
Lake Atitlan Global				'confirmation from Steve Lyons at TRF noting that our \$20,000 in DDF has been transferred to D4250' (Guatemala). 9-11-2012
DS75338	D-5880		Compliant	Report Due: 23-Aug-13 Missing 12.2.06 (Grand Rapids) & 12.4.19 (Breckenridge)

Project Activity Report – For FINAL REPORTS

DS 77022	D-5880		Compliant	Report Due: 31-August-13
-----------------	--------	--	-----------	--------------------------